## GanttProject Report

Project : Untitled Gantt Project

Start: 1/20/09

End: 3/20/09

Organization:

Web Link: http://

Description :

Date: Mar 19, 2009 10:29:41 PM


Tasks List			
Name			Resources
	Begin date		
		End date	
Set up SVN	1/20/09	1/21/09	
Create Preliminary Website	1/22/09	1/23/09	
Gather Requirements from Group 1	1/22/09	1/23/09	
Give Requirements to Group 1	1/22/09	1/23/09	
Group Setup	1/23/09	1/24/09	
Analyze Requirements	1/23/09	1/28/09	
Create UML and Packages	1/23/09	1/30/09	
Prototype of Interface	1/27/09	2/3/09	
Prototype of Networking	1/27/09	2/3/09	
Demo Prototypes to Users	2/6/09	2/10/09	
Requirements Finalized	2/10/09	2/11/09	
Write Unit Tests	1/28/09	2/4/09	
Write Project Code	1/29/09	3/14/09	
GUI Code	1/29/09	3/14/09	
Networking Code	1/29/09	2/17/09	
Game Logic Code	1/29/09	2/17/09	
Integrate Code Sections	2/12/09	2/26/09	
Program Runs	2/26/09	2/27/09	
Test Code	2/26/09	3/19/09	
All Tests Pass	3/19/09	3/20/09	

## Resources List

Name

Default role

## Gantt Chart



## **Resources Chart**

March 2009	April 2009	May
3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	1